PROJECT TIMELINE

		202	.0		2021		2022		2023
		Jan Ap	r Nov	Jan	Apr	Nov Jan	Apr	Nov Jan	Apr Nov
Workplan	Set goals and objectives								
	Update document with								
	definitions								
Glossary of terms	Identify set of key terms								
	used by LKTKS Taskforce								
	Consensus on definitions								
	and product completion								
Identify Sources of	Develop search engine for								
LKTKS	sources								
	Identify narrative sources of								
	non published sources								
LKTKS Onramps	Initial review of potential								
	institutional interfaces for								
	LKTKS information								
	Review concpetual model								
	for tribal engagement								
	Review and reach consensus								
	on other institutional								
	interfaces for LKTKS								
	Review, evaluate, and								
	update with case study								
Case Study	Case study identification,								
,	Norton Sound Red King Crab								
	· ·								
	Case study development								
	Conducting case study								
	Results, consensus and write								
	up								
LKTK Protocol	Identify guidelines and initial								
Development	outline								
·	Review Draft								
	Review Draft								
	Consensus and finalize				•				
Subsistence Protocol	Identify guidelines and initial								
Development	Review Draft								
	Review Draft								
	Consensus and finalize								
Final Report to Council	Draft								
rmai keport to Council	Review								
	Presentation								