E Staff Tasking: Programmatic Evaluation (PEIS) Engagement Planning



April 2024

Sara Cleaver, NPFMC



Feb 2024 Council Motion

- Supported continuing pre-scoping activities
- Supported tribal consultations (between NOAA and tribes) to receive input to further develop alternatives prior to formal NEPA scoping
- Supported a transparent, inclusive, and meaningful process to develop the PEIS.
- Supported issuing the Notice of Intent to prepare a PEIS in fall 2024, with review of the resulting public scoping comments as soon as feasible thereafter.



Revised Timeline and Current Plans for Engagement

(Timeline A)

April 17: Tribal engagement meeting

Late April/early May: additional Tribal engagement meeting (date tbd)

August: NMFS notify Tribes of Programmatic Evaluation at October Council meeting (Tribal consultation)

October:

- Council meeting:
 - Review feedback from pre-scoping/tribal engagement and tribal consultation.
 - Review workshop report
 - Review/revise staff strawman of management goals and objectives
- NOI published after Council meeting (begins formal NEPA scoping process)

Oct 2024- Jan 2025: NEPA scoping

April 2025:

Council meeting: review scoping comments, workshop reports. Refine alternatives for analysis as needed.

Pre-scoping



Option: Timeline B

April 17: Tribal engagement meeting

Late April/early May: additional Tribal engagement meeting (date tbd)

Fall 2024: additional pre-scoping activities?

November 2024: NMFS notify Tribes of Programmatic Evaluation at Dec Council meeting (Tribal consultation)

Pre-scoping

December 2024:

- Council meeting:
 - Review feedback from pre-scoping/tribal engagement and tribal consultation.
 - Review workshop report
 - Review/revise staff strawman of management goals and objectives
- NOI published after Council meeting (begins formal NEPA scoping process)

Dec 2024- Feb/Mar 2025: NEPA scoping

June 2025:

Council meeting: review scoping comments, workshop reports. Refine alternatives for analysis as needed.

NEXT STEPS FOR AP/COUNCIL

What types of pre-scoping activities would the AP/Council like to recommend?

Early consideration of scoping activities during formal NEPA scoping



