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Rockfish Program Review and General Implementation Schedule
Plan Duration Actual Start % Complete Actual (beyond plan) % Complete (beyond plan)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

Draft Work Plan 2 2 2 2
100%

 

Work Plan Review 4 1 4 1
100%

Draft Rockfish Program Review 4 6 4 6
100%

Release Public Review Draft 9 1 9 1
100%

Public Review of Rockfish Program Paper  10 1 0 0
0%

Analysts Address Requested Changes 11 1 0 0
0%

Release Final Report 12 1 0 0
0%

No Staff Work on Rockfish Program 13 8 0 0
0%

Schedule Discussion Paper on Council Agenda 21 1 0 0
0%

Draft Discussion Paper on Program Expiration 22 4 0 0
0%

Develop and Analyze Alternatives 26 26 0 0
0%

Implement Rockfish Program or Let Expire 52 9 0 0
0%
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